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Significant Developments and Activities During the Period 

• On November 2, the KRSG received a hard copy of the USEPA fact sheet titled Plainwell PCB 
Cleanup Progress and Updates.  

• On November 6, the KRSG submitted a copy of the 26th Weekly Construction Report for the Plainwell 
TCRA to USEPA and MDEQ. 

• On November 7, the KRSG attended the USEPA-hosted Public Open House/Question and Answer 
Session in Plainwell. 

• On November 13, the KRSG submitted a copy of the 27rh Weekly Construction Report for the 
Plainwell TCRA to USEPA and MDEQ. 

• On November 14 and 28, the KRSG submitted copies of analytical data from TCRA sampling 
activities to USEPA. 

• On November 15, the KRSG submitted the eighth Monthly Report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site TCRA for October 2007 to USEPA. 

• On November 15, the KRSG submitted electronic copies of TCRA Sediment Removal Plan contract 
drawings to USEPA and MDEQ. 

• On November 20, the KRSG received copies of analytical data from split samples collected by the 
USEPA during TCRA activities. 

• On November 20, the KRSG notified the USEPA and MDEQ regarding use of the Ottawa Farms 
County Landfill for disposal of TCRA waste material. 

• On November 20, the KRSG submitted an electronic request to the USEPA to seek written notice that 
mobilization at the TCRA site has been completed, as required by Paragraph 39 of the TCRA AOC. 
The USEPA provided this written notice to the KRSG via email on November 26. 

• On November 20, the KRSG submitted a copy of the 28th Weekly Construction Report for the 
Plainwell TCRA to USEPA and MDEQ. 

• By November 30, the KRSG had obtained property access agreements, as required by Paragraph 23 
of the TCRA AOC (Table A), from eleven property owners. At this time, an access agreement for all 
the properties requiring access has been received. 
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Data Collected and Field Activities Conducted During the Period 

• During the week of November 1, the KRSG continued excavation of soil and sediment at the Phase 1 
Cofferdam Area and in Removal Area 7; continued installation of the water control structure (WCS); 
continued dewatering activities in the Phase 1 Cofferdam Area; and installed topsoil around the 
former Staging Area 1N. Prior to discharge, wastewater samples W_SA3S_Influ_0006, 
W_SA3S_MidB_0006 and W_SA3S_EffluB_0006 were collected from the influent port, the left 
midpoint port and the left effluent port, respectively, from the 25 gallons per minute (GPM) water 
treatment system located at Staging Area 3S. Table B summarizes the samples collected. Solidified 
material from the staging areas was loaded into trucks and transported to the C&C Landfill in 
Marshall, Michigan (non-TSCA material) for disposal. 

• During the week of November 5, the KRSG continued excavation of soil and sediment at the Phase 1 
Cofferdam Area and in Removal Area 7; commenced work activities in the Phase 1 Cofferdam Area 
embankment area (material excavation, grading, and demolition of the old powerhouse structure); 
began excavating material downstream of the WCS for the installation of erosion control measures; 
and continued installation of the WCS. Two surface water samples (K30675 and K30677) were 
collected from locations 300 feet downstream and 200 feet upstream, respectively, of Removal Area 
7 for PCB analysis. A rinse blank (K30678) was also collected. Wastewater samples 
W_CDA1_Influ_0004 (influent port), W_CDA1_TS002 and W_CDA1_Mid_0004 (midpoint port), 
W_CDA1_TS003 and W_CDA1_Efflu_0004 (effluent port) were collected from the 500 GPM water 
treatment system located near the Plainwell Dam. Table B summarizes the samples collected. 
Solidified material from the staging areas was loaded into trucks and transported to the C&C Landfill 
in Marshall, Michigan (non-TSCA material) for disposal. 

• During the week of November 12, the KRSG completed excavation of soil and sediment at the Phase 
1 Cofferdam Area and in Removal Area 7; continued work activities in the Phase 1 Cofferdam Area 
embankment area (material excavation, grading, and demolition of the old powerhouse structure); 
continued excavating material downstream of the WCS for the installation of erosion control 
measures; commenced decontamination and decommissioning of the 500 GPM water treatment 
system; and continued installation of the WCS. Eleven sediment samples (K55326 and K55328 
through K55337) and one duplicate sample (K55327) were collected from Removal Area 7. The 
USEPA collected split samples of K55331 (APS-111507-10-SD/K55331) and K55333 (APS-111507-
11-SD/K55333). Two surface water samples (K30674 and K30680) were collected from a location 
300 feet downstream and two surface water samples (K30676 and K30681) were collected from a 
location 200 feet upstream of Removal Area 7 for PCB analysis. Two rinse blanks (K30679 and 
K30682) were also collected. Prior to discharge, wastewater samples W_SA3S_Influ_0007 and 
W_SA3S_Influ_0008 (influent port), W_SA3S_MidA_0006 and W_SA3S_MidA_0007 (midpoint port, 
right side), W_SA3S_MidB_0007 and W_SA3S_MidB_0008 (midpoint port, left side), 
W_SA3S_EffluA_0006 and W_SA3S_EffluA_0007 (effluent port, right side), W_SA3S_EffluB_0007 
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and W_SA3S_EffluB_0008 (effluent port, left side) were collected from the 25 GPM water treatment 
system located at Staging Area 3S. Prior to the decommissioning of the 500 GPM water treatment 
system, two carbon samples (CARBON 1 and CARBON 2) and one sand sample (SAND 1) were 
collected from the two carbon filters and one sand filter, respectively, associated with the system. The 
samples will determine how the media will be disposed. Table B summarizes the samples collected. 
No material was transported offsite for disposal. 

• During the week of November 19, the KRSG continued work activities in the Phase 1 Cofferdam Area 
embankment area (material excavation, grading, and demolition of the old powerhouse structure); 
installed gabion baskets downstream of the WCS; continued installation of the WCS; and continued 
decommissioning and decontamination of the 500 GPM water treatment system. Two surface water 
samples (K30683 and K30684) were collected from locations 300 feet downstream and 200 feet 
upstream, respectively, of Removal Area 7 for PCB analysis. A rinse blank (K30685) was also 
collected. Table B summarizes the samples collected. Solidified material from the staging areas was 
loaded into trucks and transported to the Ottawa County Farms Landfill in Coopersville, Michigan 
(non-TSCA material) for disposal. 

• During the week of November 26, the KRSG continued work activities in the Phase 1 Cofferdam Area 
embankment area (material excavation, grading, and demolition of the old powerhouse structure); 
commenced excavation of soil and sediment at Removal Area 8; continued installation of the WCS; 
and continued decommissioning and decontamination of the 500 GPM water treatment system. Two 
surface water samples (K30686 and K30687) were collected from locations 300 feet downstream and 
200 feet upstream, respectively, of Removal Area 8 for PCB analysis. A rinse blank (K30688) was 
also collected. Prior to discharge, wastewater samples W_SA3S_Influ_0009 and 
W_SA3S_Influ_0010 (influent port), W_SA3S_MidA_0008 and W_SA3S_MidA_0009 (midpoint port, 
right side), W_SA3S_MidB_0009 and W_SA3S_MidB_0010 (midpoint port, left side), 
W_SA3S_EffluA_0008 and W_SA3S_EffluA_0009 (effluent port, right side) and 
W_SA3S_EffluB_0009 and W_SA3S_EffluB_0010 (effluent port, left side) were collected from the 25 
GPM water treatment system located at Staging Area 3S. A duplicate of sample 
W_SA3S_EffluB_0009 (W_SA3S_Dup_0003) was also collected. Prior to removal of the earthen 
berm located downstream of the WCS, sand sample K25752 was collected to determine how this 
material should be disposed. Solidified material from the staging areas was loaded into trucks and 
transported to the Ottawa County Farms Landfill in Coopersville, Michigan (non-TSCA material) for 
disposal. 

• As of November 30, approximately 26,000 cubic yards of material has been excavated from Removal 
Areas 1, 2A and 2B, 3A and 3B, 4A and 4B, 5, 6A and 6B, 7, 8, the Phase 1 Cofferdam Area, Upland 
Areas 3A1, 3A2, 4A1 and 6B1, and Islands 1, 2, and 3. 
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Laboratory Data Received During the Period 

• During the week of November 5, the KRSG received analytical data for surface water samples 
K30670 through K30673 (collected in October), wastewater samples W_SA3S_Influ_0006, 
W_SA3S_MidB_0006, W_SA3S_EffluB_0006, W_CDA1_TS002 and W_CDA1_TS003, and soil 
sample K25751 (collected in October). 

• During the week of November 12, the KRSG received analytical data for sediment confirmation 
samples K55326 through K55328 and K55331 through K55333, USEPA sediment confirmation split 
samples APS-111507-10-SD/K55331 and APS-111507-11-SD/K55333 and wastewater samples 
W_CDA1_Influ_0004, W_CDA1_Mid_0004, W_CDA1_Efflu_0004, W_SA3S_Influ_0007, 
W_SA3S_Influ_0008, W_SA3S_MidA_0006, W_SA3S_MidA_0007, W_SA3S_MidB_0007, 
W_SA3S_MidB_0008, W_SA3S_EffluA_0006, W_SA3S_EffluA_0007, W_SA3S_EffluB_0007, and 
W_SA3S_EffluB_0008. 

• During the week of November 19, the KRSG received analytical data for sediment confirmation 
samples K55329, K55330 and K55334 through K55337. 

• During the week of November 26, the KRSG received analytical data for surface water samples 
K30675, K30677 and K30678, wastewater samples W_SA3S_Influ_0009, W_SA3S_Influ_0010, 
W_SA3S_MidA_0008, W_SA3S_MidA_0009, W_SA3S_MidB_0009, W_SA3S_MidB_0010, 
W_SA3S_EffluA_0008, W_SA3S_EffluA_0009, W_SA3S_EffluB_0009, W_SA3S_EffluB_0010 and 
W_SA3S_Dup_0003, carbon samples CARBON 1 and CARBON 2, sand sample SAND 1 and total 
petroleum hydrocarbon (TPH) data for sand sample K25752. 

• The KRSG is awaiting analytical results for surface water samples K30674, K30676, and K30679 
through K30688 and sand sample K25752 (with the exception of TPH data). 

Issues Encountered and Actions Taken  

• On November 4, dewatering activities in the Phase 1 Cofferdam Area were conducted. After less than 
two hours of operation, a visible silt plume was observed near the outfall location. It could not be 
determined if the discharge water was turbid or scouring of the river bottom was occurring. Discharge 
was suspended until the problem could be corrected. The discharge point was placed inside the 
turbidity curtain downstream of the WCS and placed on top of the curtain to avoid scouring. The 
visible silt plume was eliminated as a result of these design changes and water treatment and 
discharge continued.  

• Throughout the month, C&C Landfill limited the volume of material that they accepted due to capacity 
issues. During the week of November 12, C&C Landfill did not accept any material, and no waste has 
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been transported to that landfill since that time. Beginning the week of November 19, all material has 
been transported to Ottawa Farms County Landfill in Coopersville, Michigan for disposal. Ottawa 
Farms County Landfill has not informed the KRSG of any problems regarding the quality or quantity 
of waste being disposed. 

• Due to the completion of excavation activities in the Phase 1 Cofferdam Area, the 500 GPM treatment 
system was shutdown for 2007 during the week of November 5. Decommissioning and 
decontamination of the system commenced during the week of November 12. 

• On November 26, field personnel observed erosion in the upstream section of Removal Area 7. An 
area approximately 25 feet long and 5 feet wide eroded, leaving free-flowing water between the 
turbidity curtain/diversion wall and the bank soil. River rock was installed to prevent additional erosion 
in the short term, and the area was re-graded and backfilled throughout the week of November 26 to 
prevent future erosion. A subsequent post-repair inspection revealed the area appeared stable and in 
good condition by the end of the week. No significant erosion has been observed since that time. 

• On November 29, representatives from Consumers Energy met with the KRSG and approved a plan 
to excavate sediment around a Consumers Energy utility pole in Removal Area 7. The material was 
initially left in place due to restrictions in the access agreement with Consumers Energy regarding 
working in proximity to utility poles. The overhead electrical line was de-energized and KRSG is 
responsible for maintaining the stability of the pole during and after excavation activities. This area is 
scheduled to be excavated during the week of December 3. 

Developments Anticipated During the Next Reporting Period 

• During the week of December 3, the KRSG is scheduled to: Submit to the USEPA a surface sediment 
sampling plan regarding the removal area end-of-year sampling; continue excavating soil and 
sediment at Removal Area 8; continue processing, transporting and disposing of soil and sediment at 
the Ottawa County Farms Landfill; continue work activities in the Phase 1 Cofferdam Area 
embankment area (material excavation, grading, and demolition of the old powerhouse structure); 
remove the sediment located around the utility pole in Removal Area 7; and continue installation of 
the WCS (catwalk, concrete and stop logs).  

• During the week of December 10, the KRSG is scheduled to: Complete installation of the WCS; 
continue to excavate soil from Removal Area 8; continue processing, transporting and disposing of 
soil and sediment at the Ottawa County Farms Landfill; continue work activities in the Phase 1 
Cofferdam Area embankment area (material excavation, grading, and demolition of the old 
powerhouse structure); and host the monthly Stakeholders meeting onsite. 
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• During the week of December 17, the KRSG is scheduled to: Complete the excavation of soil from 
Removal Area 8; complete work activities in the Phase 1 Cofferdam Area embankment area (material 
excavation, grading, and demolition of the old powerhouse structure); and continue processing, 
transporting and disposing of soil and sediment at the Ottawa County Farms Landfill. 

• No activities are planned for the week of December 24. 

• The KRSG will continue to submit the Weekly Construction Reports for the Plainwell TCRA to USEPA 
and MDEQ in December. 

• The KRSG will continue to submit copies of analytical data from TCRA sampling activities to USEPA 
in December. 

• By November 30, the KRSG had obtained property access agreements, as required by Paragraph 23 
of the TCRA AOC (Table A), from eleven property owners. At this time, an access agreement for all 
the properties requiring access has been received. If access to other properties becomes necessary, 
the KRSG will negotiate additional property access agreements at that time. 

• Throughout December, the KRSG will, as necessary, continue to submit Subcontractor Qualification 
Notifications to USEPA, as required by Paragraph 11 of the TCRA AOC. 



Date
Sent

3/19/2007 A.C. Geenen Associates NA

3/9/2007 Aggregate Industries
(Bill Smith Sand and Gravel) accepted

3/9/2007 Allen Robinson accepted
3/9/2007 Balkema Excavating accepted, amended 9/26/07
3/9/2007 Brad Keeler accepted
3/9/2007 City of Plainwell accepted

3/26/2007 Consumers Energy accepted
3/9/2007 Meijer, Inc. accepted

3/21/2007 Plainwell Group LLC accepted
3/16/2007 Robert Foster Trust rejected, NA
3/9/2007 Robert Keeler Trust accepted
3/9/2007 Rolfe Family Trust accepted, extended 10/10/07

3/16/2007 Shirley Foster NA
3/9/2007 Steven Peterson accepted

Note:
NA = Not applicable; changes to original design have eliminated the need to access this property.

Property Owner Status

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Impoundment TCRA
Monthly Report #9, November 2007

Table A — Summary of Property Access Agreements (as of November 30, 2007)
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Table B — Summary of Samples Collected and Data Received in November 2007

K55326 PCBs < 0.33 mg/kg 5 mg/kg None
[K55327] [PCBs] [< 0.33 mg/kg] [5 mg/kg] None
K55328 RA 7, Grid 1 (BS) PCBs < 0.33 mg/kg 5 mg/kg None

K55331 1 PCBs 1.4 mg/kg 5 mg/kg None
[K55331] APS-111507-

10-SD/K55331 [0711357]
[TriMarix 

Laboratories
]

[PCBs] [1.58 mg/kg] [5 mg/kg] None

K55332 RA 7, Grid 2 PCBs < 0.33 mg/kg 5 mg/kg None
K55333 1 PCBs < 0.33 mg/kg 5mg/kg None

[K55333] APS-111507-
11-SD/K55333 [0711357]

[TriMarix 
Laboratories

]
[PCBs] [< 0.056 mg/kg] [5] None

K55329 RA 7, Grid 3 (BS) PCBs < 0.33 mg/kg 5 mg/kg None
K55330 RA 7, Grid 3 PCBs 3.2 mg/kg 5 mg/kg None
K55334 RA 7, Grid 4 PCBs 3.7 mg/kg 5 mg/kg None
K55335 RA 7, Grid 5 PCBs 0.57 mg/kg 5 mg/kg None
K55336 RA 7, Grid 6 PCBs < 0.33 mg/kg 5 mg/kg None
K55337 RA 7, Grid 5 (BS) PCBs < 0.33 mg/kg 5 mg/kg None

K30670 300' downstream of RA 7 PCBs < 0.1 μg/L - None
K30671 PCBs < 0.1 μg/L - None

[K30673] [PCBs] [< 0.1 μg/L] - None
K30672 Rinse Blank PCBs < 0.1 μg/L - None
K30675 300' downstream of RA 7 PCBs < 0.56 μg/L - None
K30677 200' upstream of RA 7 PCBs < 0.55 μg/L - None
K30678 Rinse Blank PCBs < 0.61 μg/L - None
K30674 300' downstream of RA 7 PCBs - -
K30676 200' upstream of RA 7 PCBs - -
K30679 Rinse Blank PCBs - -
K30680 300' downstream of RA 7 PCBs - -
K30681 200' upstream of RA 7 PCBs - -
K30682 Rinse Blank PCBs - -
K30683 300' downstream of RA 7 PCBs - -
K30684 200' upstream of RA 7 PCBs - -
K30685 Rinse Blank PCBs - -
K30686 300' downstream of RA 8 PCBs - -
K30687 200' upstream of RA 8 PCBs - -
K30688 Rinse Blank PCBs - -

KAR Labs

KAR Labs

KAR Labs

KAR Labs

TAL

TAL

TAL

TAL

Surface Water Samples

11/13/07

11/15/07

11/23/07

11/29/07

Data
Received

PCB Action
Limit

Sample
Delivery
Group

Laboratory Response Action

074804

Sample LocationSample ID Sample
Date

Analysis
Conducted PCB Result 

Sediment Confirmation Samples

RA 7, Grid 1

11/16/07

11/05/07 11/26/07 TCRA14

11/08/0710/25/07

11/19/07

11/15/07 11/16/07

074784

074784

NR

NR

NR

NR

NR

RA 7, Grid 4 (BS)

RA 7, Grid 2 (BS)

NR

200' upstream of RA 7074330

TAL

NR

NR

See Notes on Page 4.
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Impoundment TCRA
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Table B — Summary of Samples Collected and Data Received in November 2007

Data
Received

PCB Action
Limit

Sample
Delivery
Group

Laboratory Response ActionSample LocationSample ID Sample
Date

Analysis
Conducted PCB Result 

W_SA3S_Influ_0006 Staging Area 3S, Discharge 6, influent 
sample PCBs 0.1 μg/L - None

W_SA3S_MidB_0006 Staging Area 3S, Discharge 6, midpoint 
sample, left side PCBs < 0.1 μg/L - None

W_SA3S_EffluB_0006 Staging Area 3S, Discharge 6, effluent 
sample, left side PCBs, TSS, P < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L

None: TSS = <4 mg/L, 
Action Limit = 45 mg/L; P = 
0.07 mg/L, No Action Limit

W_CDA1_TS002 500 GPM Water Treatment Facility, 
midpoint sample TSS - - None: TSS = 4 mg/L, 

Action Limit = 45 mg/L

W_CDA1_TS003 500 GPM Water Treatment Facility, effluent 
sample TSS - - None: TSS = 28 mg/L, 

Action Limit = 45 mg/L

W_CDA1_Influ_0004 500 GPM Water Treatment Facility, influent 
sample PCBs 0.3 μg/L - None

W_CDA1_Mid_0004 500 GPM Water Treatment Facility, 
midpoint sample PCBs 0.2 μg/L - None

W_CDA1_Efflu_0004 500 GPM Water Treatment Facility, effluent 
sample PCBs, P < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None:  P = 0.21 mg/L, No 

Action Limit

W_SA3S_Influ_0007 Staging Area 3S, Discharge 7, influent 
sample PCBs < 0.1 μg/L - None

W_SA3S_MidA_0006 Staging Area 3S, Discharge 7, midpoint 
sample, right side PCBs < 0.1 μg/L - None

W_SA3S_EffluA_0006 Staging Area 3S, Discharge 7, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0007 Staging Area 3S, Discharge 7, midpoint 
sample, left side PCBs < 0.1 μg/L - None

W_SA3S_EffluB_0007 Staging Area 3S, Discharge 7, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_Influ_0008 Staging Area 3S, Discharge 8, influent 
sample PCBs < 0.1 μg/L - None

W_SA3S_MidA_0007 Staging Area 3S, Discharge 8, midpoint 
sample, right side PCBs < 0.1 μg/L - None

W_SA3S_EffluA_0007 Staging Area 3S, Discharge 8, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0008 Staging Area 3S, Discharge 8, midpoint 
sample, left side PCBs < 0.1 μg/L - None

W_SA3S_EffluB_0008 Staging Area 3S, Discharge 8, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

Wastewater Samples

074594

074717

074789

11/07/07

074698

11/16/0711/15/07

11/06/07

11/13/07

11/12/2007

11/02/07

11/06/07

11/09/07

11/12/07

KAR Labs

KAR Labs

074616 KAR Labs

KAR Labs

KAR Labs

See Notes on Page 4.
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Kalamazoo River Study Group
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Former Plainwell Impoundment TCRA
Monthly Report #9, November 2007

Table B — Summary of Samples Collected and Data Received in November 2007

Data
Received

PCB Action
Limit

Sample
Delivery
Group

Laboratory Response ActionSample LocationSample ID Sample
Date

Analysis
Conducted PCB Result 

W_SA3S_Influ_0009 Staging Area 3S, Discharge 9, influent 
sample PCBs < 0.1 μg/L - None

W_SA3S_MidA_0008 Staging Area 3S, Discharge 9, midpoint 
sample, right side PCBs < 0.1 μg/L - None

W_SA3S_EffluA_0008 Staging Area 3S, Discharge 9, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0009 Staging Area 3S, Discharge 9, midpoint 
sample, left side PCBs < 0.1 μg/L - None

W_SA3S_EffluB_0009 PCBs, TSS < 0.1 μg/L None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

[W_SA3S_Dup_0003] [PCBs, TSS] [< 0.1 μg/L] [None: TSS = <4 mg/L, 
Action Limit = 45 mg/L]

W_SA3S_Influ_0010 Staging Area 3S, Discharge 10, influent 
sample PCBs < 0.1 μg/L - None

W_SA3S_MidA_0009 Staging Area 3S, Discharge 10, midpoint 
sample, right side PCBs < 0.1 μg/L - None

W_SA3S_EffluA_0009 Staging Area 3S, Discharge 10, effluent 
sample, right side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

W_SA3S_MidB_0010 Staging Area 3S, Discharge 10, midpoint 
sample, left side PCBs < 0.1 μg/L - None

W_SA3S_EffluB_0010 Staging Area 3S, Discharge 10, effluent 
sample, left side PCBs, TSS < 0.1 μg/L Monthly Average of 

2.6 x 10-5 μg/L
None: TSS = <4 mg/L, 
Action Limit = 45 mg/L

K25751 10/24/07 11/06/07 074429 KAR Labs Circular Consumers Energy property 
located near the Plainwell Dam PCBs < 0.33 mg/kg - None

CARBON 1 Sample of media in first carbon filter of the 
500 GPM water treatment system

PCBs, TCLP VOCs, 
TCLP SVOCs, TCLP 

Pesticides, RCRA Metals
0.001 mg/kg - None, no constituents 

exceeded action limits

CARBON 2 Sample of media in second carbon filter of 
the 500 GPM water treatment system

PCBs, TCLP VOCs, 
TCLP SVOCs, TCLP 

Pesticides, RCRA Metals
6.8 x 10-4 mg/kg - None, no constituents 

exceeded action limits

SAND 1 11/14/07 11/29/2007 TCRA18 TAL Sample of media in sand filter of the 500 
GPM water treatment system

PCBs, TCL VOCs, TCL 
SVOCs, TCL Pesticides, 

RCRA Metals
1.5 x 10-4 mg/kg - None, no constituents 

exceeded action limits

K25752 11/27/07
11/29/2007 
(KAR) / NR 

(TAL)

074912 
(KAR) / NR 

(TAL)

KAR Labs and 
TAL

Sand from earthen berm constructed 
downstream of the water control structure

TPH (KAR), TCLP VOCs, 
TCLP SVOCs, TCLP 

Pesticides, RCRA Metals, 
Total PCBs (TAL)

- -

No TPH concentrations 
were detected, the 

remainder of the analytical 
data has not been received

TAL

Soil Samples

Sand Samples

Carbon Samples

11/14/07 11/29/2007

11/30/07

074888

074917

TCRA18

11/28/0711/27/07

11/29/07 KAR Labs

Staging Area 3S, Discharge 9, effluent 
sample, left side

Monthly Average of 
2.6 x 10-5 μg/L

KAR Labs

See Notes on Page 4.
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Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Former Plainwell Impoundment TCRA
Monthly Report #9, November 2007

Table B — Summary of Samples Collected and Data Received in November 2007

Notes:
1 - Split sample collected by USEPA. TCLP - Toxicity Characteristic Leaching Procedure.
(BS) - Bank Sample. TSS - Total Suspended Solids.
GPM - Gallons Per Minute. TPH - Total Petroleum Hydrocarbons.
NR - Analytical results not yet received. VOCs - Volatile Organic Compounds.
P - Phosphorus. mg/kg - milligrams per kilogram.
RA - Removal Area. mg/L - milligrams per liter.
RCRA - Resource Conservation and Recovery Act. μg/L - micrograms per liter.
SVOCs - Semi-Volatile Organic Compounds. * USEPA split samples are shown in bold and in brackets.  USEPA split sample IDs are shown in bold and italicized font.
TAL - TestAmerica Laboratories. * Duplicate samples are shown in brackets.
TCL - Target Compounds List. * Analytical results have not been validated
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